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MEMORANDUM FOR: Comptroller, National‘Reconnaissance Office
SUBJECT: Revised FY 67 OXCART Program

25X1  REFERENCE: subject: Revised FY 67
Program Approvals

1, With the above reference as a base for the OXCART
Program, a review was held to determine the impact of the
SUPER MAIDEN deployment on the funds available and required
for the OXCART program for FY 67.

2. Items being addressed are only those'that are in 25X1
variance with reference above.

25X1 a. Air Frames, Category III (Lockheed) -4

There has been a verbal forecast of a signi-
ficant decrease in this line item but the impact
of regenerating spares procurement to satisfy the
BLACK SHIELD program dictates only a minor decrease 25X1
25X1 of [__|for this line item, :

25X1 b. Contract[:::::::kategory V, Modification Kits --

This slight increase is predicated on a current
obligation already incurred by LAC of [ ] 25X1
Although we do not forecast extensive modifications,
we feel that this additional [__ ]is required to 25X1
satisfy the normal service bulletin that will be
generated by June. You may note that this is an
actual reduction of [::::]over our original forecast. 28%X1

25X1

[N Contract[:::::] Category VI, Operational
Crews Support ==———mcccnmeccccccam—e- - o e e e {:::::]
i The LAC current obligation as of 30 April was
25X1 We are forecasting this increase to cover

ay and June plus the deployment costs in per diem 25X1
and isolated travel.
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25X1 d.- Contract[ _______ [Category IX,
. . : Customer Service m—emem——mmmcccmcc—————— 25X1
; This line item has already a current obli-
i gation as of 30 April of| We are increasing 25X1

25X1 v it to[[__]to satisfy the services we know will

: be expended due to the increased packing, crating,
movement of priority supplies, etc., to support
the BLACK SHIELD deployment.

e. Perkin Elmer Type I Camera Tech Reps
(0O-TR-915) = e e [ ] 25X1

This is the forecast increase to satisfy
the per diem of their deployment support crews
and the probable TDY of factory personnel to aid
in the maintenance of this Type I camera.

25X1- f. Sylvania Support Spares
25«¢1¢ 1 T |Fremeerrrrmececccccncccccoa-

25X1

The lowering of this from | | 25X1
recently was with the knowledge that the original
procurement included 3 months spares. These have
not been forthcoming, and it is forecast that
there will be a priority requirement for spares
to support this operational piece of equipment
in the field, hence, the [ ]increase. 25X1

25X1 T g, Sylvania.E:::;;::;]OVerhaul and Factory . o
Engineering Contract 25X1

This returns the contract to our actual
25X1 obligation of and again, with the deployment
' . of this electronic unit, we feel we will need
these funds to continue the factory engineering
support through the end of the fiscal year.

25X1 h., Wostinghouso | | ovorhaul and Factory
Engineering Support | | 25X1

This also is being returned to the original
obligation of | programmed has 25X1
: already been used and it is felt we will need
25X1 this additional
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i, Tech Reps

-
This. increase to [:::]completely pays for
4 tech reps for the complete year, including
their deployment costs on BLACK SHIELD, We are
attempting to utilize these people to support
other electronic systems, as their capability
is great and the cost is minimal per man.

J. Spares

This decreése is forecast for the spares

as we have sufficient on hand to support this system.

k. Firewel Spares

This is required to satisfy the spare regu-

lators and equipment to support the oxygen systems.

l. Firewel, Oxygen and Related Equipment

Continued development effort and updating
of equipment dictated this increase|[:i:::;]from
the present programmed [ | This contract is
non-fee bearing and further, provides for the
maintenance of the altitude chamber and special

facilities they have to support the program,
m. Survival Equipment and Training ———emmace=- —
This satisfies the increased expenditures

recently encountered in supporting our special
survival equipment items.

n, Construction Shuttle Service

We have already encountered costs in excess
of [ | that was programmed, and just recently
we have authorized increased service on this
shuttle run to satisfy the special needs of
bringing the BLACK SHIELD deployment people to
| | We are forecasting only a slight in-
creased need during June for priority spares or
_personnel movenent,
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5. In summary, the reprogrammin OIS necessary,
including the new procurements, total 25X1
25X1
Comptroller
Directorate of
Science and Technology
]
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OXCART
BPD/COMPT (25 May 67)
" Distribution:
Cy 1 & 2 - Compt/NRO
3 - D/CIA/RP Chrono
4 -~ Compt/DD/S&T
5 & 6 - DD/S&T Registry
7 - D/SA
8 - BPD/Compt/OSA
9 -~ BPD/Chrono
10 - RB/OSA
11 - D/OPS/0SA
12 - D/M/OSA
13 - D/R&D/0OSA
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